
Task Name Start Date Due Date Assigned Owner Dependencies Status

Finalize branding Aug-01 Aug-03 Sarah No In Progress

Design homepage Aug-04 Aug-08 David Finalize branding Not Started

Build homepage Aug-09 Aug-13 Raj Design homepage Not Started

Write website content Aug-05 Aug-10 Emma Finalize branding In Progress

SEO setup Aug-11 Aug-12 Leo Write website content Not Started

Final testing Aug-14 Aug-15 Team Build homepage, SEO setup Not Started

Go live Aug-16 Aug-16 Sarah Final testing Not Started


